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S T R A T E G I C  P L A N N I N G  F O R  M E E T I N G  W A T E R  Q U A L I T Y  P R O T E C T I O N  A N D  
R E S T O R A T I O N  G O A L S  R E L A T E D  T O  N O N P O I N T  S O U R C E  P O L L U T I O N .  

I . Introduction 

The Arizona Nonpoint Source (NPS) Annual Report for state fiscal year 2016 (FY16) summarizes Arizona Department of 

Environmental Quality (ADEQ) NPS Program activities that occurred between July 1, 2015 and June 30, 2016. The 

state’s FY16 Work Plan Output Report, submitted to EPA in August 2016, also documents FY16 NPS-funded activities 

and is a companion document to this report. 

The majority of work performed by ADEQ’s NPS Program is funded by Clean Water Act Section 319(h) grant monies, 

awarded by the U.S. Environmental Protection Agency (EPA). Section 319(h) (11) requires states to report annually on 

progress in meeting the schedule of milestones contained in their Nonpoint Source Management Plans. It also requires, 

to the extent possible, report reductions in nonpoint source pollutant loadings and improvements in water quality 

resulting from program implementation. For more information about Arizona’s NPS Program’s goals and structure for 

the FY15-19 reporting period, please refer to the FY15-FY19 5-Year Plan.  

The FY15-19 NPS 5-Year Plan has four broad goals, summarized below:  

 

The NPS-funded activities of each fiscal year within the five-year planning horizon must move ADEQ closer toward 

achieving these goals. The Strategic Plan Update Table (Section III of this document) details FY16 strides towards 

meeting these goals, and indicates whether they are on track for completion. A similar format will be used to report on 

annual progress for the remaining three years of the current NPS plan.  

  

http://www.azdeq.gov/environ/water/watershed/download/NPS_5yr_Plan_final.pdf
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I I. Executive Summary: A Snapshot of Our Progress 

To make this report as useful as possible as both an evaluation tool for EPA and a planning tool for ADEQ, each 

milestone in the Strategic Plan Update Table was evaluated based both on whether it was on track for the given year 

and whether it was on track for the overall 5-year planning period. This allows staff to identify when additional 

resources may be needed to keep a milestone on track over a period of several years, and plan accordingly for the 

following fiscal year.  

Milestone updates provide information via text the status for the given reporting year. Milestones are identified as 

either “not applicable” (no activity for the reporting year), “not initiated” (activity was planned but did not occur in the 

reporting year), “in progress” (activity took place in the reporting year and will be completed in a later year, or the task 

recurs each fiscal year), or “complete” (task is fully completed for the entire 5-year planning horizon). 

In addition, status updates are color-coded to denote whether they are on track relative to the overall 5-year planning 

period. Milestones are identified as either on track (          ), off track (          ), or, at risk of falling off track (          ).  

The yellow, or “at risk” status update indicates that while the task may currently be on track (or is not yet due to have 

been initiated), ADEQ is aware of issues that could threaten the ability of the project to stay on track. The particulars 

will be clarified in the comments below the related milestone task.  

ADEQ was 

successful in 

staying on track 

with 89% of the 

milestones 

established in 

the 5-year plan 

during state 

FY16. Of that 

89%, 9% were 

identified as at 

risk for falling 

behind schedule 

in coming years 

if additional 

focus and/or 

resources are 

not applied. 

Only 11% of all 

milestones were 

considered “off 

track” at the end 

of FY16. 

  Figure 1: 89% of ADEQ’s NPS goals are on track at the close of FY16. 
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Some highlights from FY16 include: 

 Interagency teamwork to gather and analyze data for TMDLs and long term watershed planning continue in 

the Santa Cruz River, Granite Creek, and San Pedro River watersheds.   

 TMDLs for the Middle Gila River, Granite Creek, and Watson Lake were completed by ADEQ and approved by 

EPA. 

 Improving water quality through partnerships with the Arizona Game and Fish Department and the Apache 

Natural Resources Conservation District. These partnership agreements allowed for multiple on-the-ground 

improvements projects across the targeted watersheds. 

 Watershed Protection Unit staff worked with local and state-level NRCS staff to secure information about 

NWQI project activities and locations for a total of 5 NWQI 

projects during FY16. BMP evaluations were completed on two 

of these projects, one project awaits environmental clearance 

before proceeding. Post-construction monitoring is planned for 

the others.  

 Effectiveness monitoring of these NWQI projects was 

included in the development of sampling plans for both the 

Upper Little Colorado River and San Pedro River watersheds.   

Staff established monitoring protocols for brush treatment and 

sediment basin BMP evaluations, collected baseline and post-

treatment data. Subsequent years data will be used to develop 

BMP guidance since effects on recent treatments are only now 

starting to manifest themselves. In the interim, staff are working 

with retired NRCS staffer to develop guidance for evaluating site 

potential for brush treatment BMPs.   
 Volunteer training and data collection increased in 2016 

with the continued support of U of A staff and the Watershed 

Protection Unit.  University of Arizona outreach support 

increased and together we reached 492 Arizona stakeholders in FY 16.   

 Development of Protection Criteria documentation that will allow 319 funds to be spent on protection projects 

in future grant cycles. 
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Figure 3:  TMDLs were completed for Granite Creek, Watson Lake, and Middle Gila River (pictured above) 

 ADEQ’s Water Quality Division has a goal to improve water quality in 50% of monitored waters over a 5 

year period (FY14-16). “Monitored waters” is defined as waters that are included on ADEQ’s Master 

Target List (MTL) (Appendix A). At the beginning of state fiscal year 17, the Performance Measure goals 

changed to “Number of impaired waters on ADEQ’s priority waters list showing improvement” and 

“Reduce the number of waterbodies that are not meeting surface water quality standards”.  Figure 4 

shows the number of MTL waters monitored each month in FY16, the number of those that showed 

improvement based on ADEQ’s Water Quality Index, and the corresponding percent improved for each 

month. At the end of FY16, ADEQ has documented improvement in 74% of MTL waters. 

 

Figure 4: Monthly progress toward meeting the WQD performance measure to improve water quality in 50% of monitored 

waters.  



Arizona’s Nonpoint Source Management Plan FY16 Annual Report 

I II. Strategic Plan Update Table 

GOAL #1: IDENTIFY AND PRIORITIZE NPS THREATS AND IMPAIRMENTS TO SURFACE AND GROUNDWATER QUALITY 

Objective a: Assess water quality of surface and groundwater.  

Strategy i: Conduct statewide surface and groundwater monitoring according to ADEQ’s monitoring strategy and analyze data to fulfill requirements of the Clean 

Water Act and state water statutes. 

  Milestones: 

1.       Identify potential NPS contributions to surface and groundwater. 

  a.        Submit Integrated 305(b)/303(d) Report and assessment database to EPA.  (FY16, 18)  In Progress 

 Comments 

 The 2016 Integrated Report and 303(d) impaired waters list entered the 45 day public comment period on June 13, 2016. Public comment period 
closes in Q1 FY17. After management approval, the 2016 Integrated Report will be submitted to the Arizona Administrative Register. Comments from 
EPA will be incorporated and the 2016 Integrated Report is expected to be finalized in December 2016. 

2.       Increase probabilistic monitoring on intermittent streams.   

  a.        Program development.  (FY15, 16)  Complete 

b.       Increased monitoring of intermittent streams (25 sites). (FY17, 18, 19)  In Progress 

 Comments 

 a. Pilot testing of flow sensors on known intermittent streams was completed Nov 2014. Randomized network of flow sensors and intermittent 
stream target population and map development was completed March 2015.  

b. 22 intermittent stream sites were sampled. By the end of the first equipment deployment, 17 cameras remained due to issues with vandalism 
of cameras. In order to try to hit the targeted 40 sites for the 2-year study, 24 sites have been selected for FY17. 

3.       Increased monitoring on recreational waters. 

  a.      Monitoring plan development.  (FY15)  Complete 

b.      Begin monitoring of highly recreated waters (both lakes and streams; 10 sites/year).  (Start FY16, 

con. annually) 

Not initiated 
 

 Comments 
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 a. Developed proposed list of recreational monitoring sites, which includes a total of 30 waters spread throughout the stat. 

b. ADEQ's recreational monitoring was proposed internally during FY16, but was put on hold due to resource limitations and the need for 
increased coordination with partner agencies and landowners of recreational sites. Staff are continuing to work on program development 
with a proposed launch in late FY17. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, Ambient Monitoring Program, contracted entities as identified 

Strategy ii: Develop, revise, and implement water quality standards to support water quality assessments and identification of impairments, sources, and key projects. 

  Milestones:   

1.       Water quality standards developed or revised in accord with the Triennial Review Process. * (FY17)  In Progress 

 Comments 

 ADEQ received an exemption from the Governor’s Moratorium on Regulatory Rulemaking (Executive Order 2015-01) on August 28, 2015. The initial 

Notice of Proposed Rulemaking published (NPRM) in the Arizona Administrative Record (AAR) on 9/18/15 and a public hearing was held on 10/19/15. 

EPA R9 questioned whether the 30-day notice fulfilled the federal Triennial Review requirements. ADEQ re-noticed the NPRM on 2/19/16 and held a 

second public hearing on 4/6/16. The NPRM was approved by the Governor’s Regulatory Review Council on 8/2/16 and the Notice of Final Rule 

Making published on 9/9/16. ADEQ submitted the rules package to EPA R9 for approval on 9/1/16. 

The 2016 Triennial Review did not include a full review of EPA 304(a) criteria published since the 2009 ADEQ Triennial Review. Given the series of 

rulemaking moratoriums issued by Arizona Governor’s since 2009, ADEQ had always intended that the current rulemaking would be to address past 

errors and make minor adjustments. The next Triennial Review is being planned for a future date and will include and full review of 304(a) criteria. 

2.       Arizona’s Impaired Water Identification Rule is revised to incorporate new water quality standards and better reflect 

EPA’s impaired waters listing guidance. * 

(FY17) In Progress 

 Comments 

 ADEQ management included an update of IWIR in its priority rule updates 

*Note: These milestones may be delayed due to state agency rules moratorium. See annual work plans for updates. 

Responsible Parties: Ambient Monitoring Program, TMDL & Assessments Program, Standards and Rule Development Program 

Objective b: Prioritize resources toward high-priority waters for both restoration and protection activities.  

Strategy i: Prioritize impaired waters for restoration activities and resources. 
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  Milestones:    

1.       High priority (Targeted and/or MTL) watersheds are identified for directing resources such as 319(h) Grant resources, 

monitoring, education and outreach, and potential legal authorities. 

(Annually)  In Progress 

 Comments 

 No changes were made to the Targeted Watersheds for FY16. The Master Target List (MTL) was updated to capture additional waters where 

improvement activities have taken or are expected to take place, and to separate out individual waterbody/pollutant combinations. The MTL currently 

stands at 107 individual waterbody/pollutant combinations. 

a.       Integrated Report identifies priority watersheds or waters for restoration and protection to facilitate State 

strategic planning for achieving water quality goals. 

(FY16, FY18)  In Progress 

 Comments 

 The 2016 Integrated Report is in progress. Surface Water Section staff will coordinate to ensure that the report identifies priority restoration and 

protection waters/watersheds.  

2.      As new watersheds are identified, integrated teams including internal and external partners are created for each to 

identify resources and potential legal and implementation actions. 

(Annually/as 

needed) 

In Progress 

 Comments 

 ADEQ partnered with Arizona Game and Fish Department (AGFD) to fund restoration projects in area of mutual interest that have benefits to water 

quality and wildlife. ADEQ identified an opportunity to work with partners in the Rainbow Lake watershed to develop a plan to address nonpoint 

source pollutant loading. A team was established including Watershed Protection Unit staff, local ADEQ Liaison Byron James, the Town of Pinetop-

Lakeside, and the Show Low Creek Watershed Enhancement Partnership. 12 local volunteers were trained to collect water quality samples to further 

plan development goals. 

3.       Internal programs develop common goals for addressing point and nonpoint source concerns in priority watersheds.   

a.        NPS, Stormwater, and Compliance programs identify shared goals and strategies for the Granite Creek 

watershed.  

(FY15)  Complete* 

 Comments 

 The Watershed Protection Unit will continue to solicit and award projects in the Granite Creek watershed to reduce NPS pollution sources. Two grants 

were awarded in this watershed in FY 16, Prescott Creek Rodeo Grounds and Slaughterhouse Gulch Channel Restoration. Stormwater staff was and will 

continue to be included on technical reviews for any projects located within the MS4 boundaries to determine eligibility. Stormwater and Compliance 
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staff will continue to be utilized as the primary resource to address point source discharges and permit violations. *Although the milestone date for this 

task was listed as FY15 and it is administratively considered complete, ADEQ will continue to provide updates as appropriate on a yearly basis.  

b.       NPS, Stormwater, and Compliance programs identify shared goals and strategies for the Oak Creek 

watershed.  

(FY15)  Complete* 

 Comments 

 The Watershed Protection Unit will continue to solicit and award projects in the Oak Creek watershed to reduce NPS pollution sources. In FY16, a grant 

was awarded to the National Forest Foundation. The project focuses on erosion control practices on a well-traveled recreational road which is 

contributing to E. coli contamination in the watershed. The National Forest Foundation is a new grantee with ADEQ. The Foundation will work in 

conjunction with an established grantee, the Oak Creek Watershed Council to conduct water quality sampling. Stormwater staff was included on 

technical reviews for any projects located within the MS4 boundaries to determine eligibility, and will continue to be included on future reviews. 

Stormwater and Compliance staff will continue to be utilized as the primary resource to address point source discharges and permit violations. 

*Although the milestone date for this task was listed as FY15 and is it administratively considered complete, ADEQ will continue to provide updates as 

appropriate on a yearly basis.  

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, Stormwater & General Permits Program, APP Program, Compliance Program, 

other programs as identified 

Strategy ii: Develop criteria to identify and prioritize high quality or threatened waters for protection activities.  

  Milestones:   

1.       Develop criteria for identifying high-priority protection waters.  (FY15) Complete 

 Comments 

 Protection criteria draft documentation was reviewed internally and sent to EPA for review. A webinar discussing Protection Criteria document and 

mapping by ADED for EPA will be held in early FY17. 

2.       Identify protection planning priorities and approaches.   (FY16)   In Progress 

 Comments 

 Approaches for identifying protection priorities were included in the draft eligibility criteria for Protection projects. 

3.       Develop outreach materials to educate the public about protection-prioritized watersheds.  (FY17) Not 

Applicable 
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 Comments 

 No activity was planned or occurred during FY16. Outreach for Protection projects will occur in FY17. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, Ambient Monitoring Program, NPS grantees (e.g. University of Arizona), other 

programs as identified 

Objective c:  Identify critical pollutant sources and implementation activities needed to meet and/or maintain water quality standards in impaired and protected 

waters.  

Strategy i: Complete in-progress traditional TMDLs to determine sources and load allocations. 

  Milestones:   

1.       Granite Creek - low D.O., E. Coli (includes Miller, Butte, and Manzanita Creek tribs - E. coli); Watson Lake (nutrients) (FY15)  Complete 

 Comments 

 Granite Creek TMDL- The response to comments and TMDL summary was published to the A.A.R for public notice on September 25, 2015 and a 45- 

day public notice which ended November 6, 2015. TMDL documents were sent to EPA Region 9 for review on December 4, 2015.  EPA approved the 

TMDL by the end of FY 16.  

Watson Lake TMDL- The response to comments and TMDL summary were published in the A.A.R. on March 6, 2015. The 45 day notice period ended 

on April 22, 2015. The City of Prescott formally appealed the TMDL in May 2015. Negotiation for settlement occurred on June 16, 2015.  The 

Settlement Agreement was signed on November 6, 2015 and order vacating hearing on November 12, 2015.  The TMDL and supporting documents 

were sent to EPA Region 9 for review on December 4, 2015. EPA approved the TMDL by the end of FY16. 

2.       Queen Creek - copper, lead (FY16)  In Progress 

 Comments 

 Modeling team reviewed sampling data and determined that total harness data contained invalid data at the end of FY16.  Recalculation of the TMDL 

is moving forward and is scheduled to be completed in FY17.  

3.       Mule Gulch - copper (FY16)  In Progress 

 Comments 

 Freeport McMoRan Copper Queen branch verbally agreed to support ADEQ monitoring efforts. Equipment was installed in FY16 to restart sampling to 

determine current conditions and whether a TMDL will still be required. 
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4.       East Verde River - arsenic (FY15)  Complete 

 Comments 

 It was determined that the arsenic exceedances in the East Verde river can be attributed to natural conditions and sampling of pooled, stagnant water 

in the original listing dataset. An arsenic delist report was completed in Q3 FY15. 

5.       Middle Gila - selenium, boron (FY15) Complete 

 Comments 

 EPA approved the TMDLs for selenium and boron on the Middle Gila River on December 23, 2015. 

6.       Lower Gila - selenium (potential delist), boron (FY15)  Complete 

 Comments 

 The originally listed reach was split in 2012 based on changes in the hydrologic flow regime. The upper segment is evaluated as attaining for selenium 

standards, but inconclusive for boron. Further monitoring of the upper segment under representative flow conditions is recommended due to the 

small size of the TMDL data set in the upper segment. A delist report for both selenium and boron in the upper segment was completed in Q1 FY15.   

Responsible Parties: TMDL & Assessments Program 

Strategy ii: Develop comprehensive watershed plans that incorporate TMDLs and create clear paths to pollutant reduction and restoration of water quality and 

watershed health. 

  Milestones:   

1.       Santa Cruz River watershed plan:   

  a.     Initiate local stakeholder involvement.  (FY14)  Complete 

b.       Complete data collection phase. (FY15)  In Progress 

c.        Complete data analysis phase. (FY16) In Progress 

d.       Identify priority projects and complete draft plan.  (FY16)  In Progress 

e.        Submit final plan to EPA for approval.  (FY17)  Not Initiated 

 Comments 
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 Volunteer monitoring training was conducted in FY16 as new volunteers joined the Santa Cruz River Stormwater Assessment Group. A local lab was set 

up to provide a central location for sample storage and analysis in FY15. Received supplies and equipment to further expand volunteer monitoring in 

FY16. There was not enough precipitation for volunteers to take samples by the end of FY16. While currently off track, active participation of 

landowners and managers, sampling equipment, and laboratory are in place to quickly accomplish data collection and analysis milestones. The 

background and methods section of the watershed plan was drafted in FY15. Project identification will start at the beginning of FY17 due to the lack of 

samples collected. The final Clean Water Plan is still on track to be completed by the end of FY17. 

2.       Identify watershed(s) for future plan development.  (FY16)  In Progress 

 Comments 

 ADEQ is updating and expanding the San Pedro WIP to include additional impaired/contributing reaches, and will perform reach-specific TMDL analysis 

to better inform implementation decisions in the reaches of the San Pedro River from the Mexico border north to Dragoon Wash. In addition, the 

Rainbow Lake watershed was identified for future plan development in FY16. Sampling equipment was purchased to support volunteers in the 

watershed and watersheds to be identified in FY17. Gila Watershed Partnership also expressed interest in expanding the WIP to include additional 

areas of the watershed. More consideration will be given to new watersheds in FY17. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, OBEP, NPS grantees (e.g. University of Arizona) 

Strategy iii: Update existing WIPs; create framework for future updates. 

  Milestones:   

1.       Update existing WIPs to include analysis of how individual projects relate to the overall load reductions necessary for 

standards attainment and indicate projects that have been completed (Granite, Oak, San Fran/Blue, San Pedro). 

 (1/year)  In Progress 

 Comments 

 ADEQ updated the Granite Creek WIP and sent to WIC for review. Comments due Q1 FY17. Final will be completed by Q2 FY17. Preliminary planning 

and sampling was initiated for the San Pedro plan update. Staff traveled to Rainbow Lake and trained 18 community volunteers in water quality 

sampling. Sampling equipment was loaned to the group for sample collection at sampling sites identified by ADEQ during the training event. No 

samples were collected because of lack of rainfall. While the completion of one plan each year may not be realistic when plan updates require 

additional data collection, ADEQ will continue to work on completing existing and new plans in shorter timelines without sacrificing local involvement 

and buy-in.   

2.     Develop and implement a schedule and process for reviewing and updating watershed plans. (FY15)  Not Initiated 

 Comments 
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 The San Pedro WIP update and expansion was scheduled for FY16. However, a formal schedule has not yet been developed for ongoing plan updates. 

In FY17, the Watershed Protection Unit will begin to develop a formal standardized process for reviewing and updating watershed plans. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees (e.g. University of Arizona) 

Strategy iv: Pursue alternative restoration approaches for situations when a full “9 Key Element” plan may not be necessary to address a pollutant source. 

  Milestones:   

1.       Complete focused TMDLs/data summaries for work plan-identified watersheds where alternative funding sources are available to address 

sources of pollution. 

  

  a.        Big Bug  (FY15) Complete 

  b.     Additional projects as identified in annual work plans. (ongoing)  In Progress 

 Comments 

 a.) Big Bug Data Summary was completed in January 2016 and shared with USFS. USFS completed remedial activities of three mines in the watershed 

in FY16.  Effectiveness monitoring needs to be scheduled.      

2.       Submit list of watersheds to EPA where alternative planning documents (for protection projects and other situations 

as outlined in the EPA Guidelines) may be used to justify use of NPS funding for project implementation.  

(FY17)  In Progress 

  a.    Develop alternative planning documents for work plan-identified watersheds.  (See Work Plan)  Not 

Applicable 

  b.    Implement alternative plans as prioritized by annual work plans. (See Work Plan)  Not 

Applicable 

 Comments 

 ADEQ developed criteria for funding Protection projects and submitted to EPA in FY16. Planning based on defined Protection Criteria will occur in 

FY17 with funding occurring in FY17 or FY18. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees (e.g. University of Arizona) 

GOAL #2: IMPLEMENT PROJECTS TO PREVENT AND REDUCE NPS POLLUTANT CONTRIBUTIONS TO HIGH PRIORITY IMPAIRED AND PROTECTED WATERS. 

 Objective a: Implement projects to address impairments in Targeted Watersheds.  
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 Strategy i: Implement Granite Creek WIP 

  Milestones:    

1.       Complete implementation of Whipple Street Detention Basin and Prescott Community Center projects. (FY15)  Complete 

 Comments 

 Project closed on June 30, 2015.  Tasks carried out during this project include public involvement and planning through WIC meetings, general public 

meetings, and boots-on-the ground BMP installation at two large rain gardens and a retention basin as part of a green infrastructure plan to keep E. 

coli from reaching Granite Creek.  Water quality monitoring is ongoing at select sites in the Granite Creek watershed above and below the rain 

gardens and retention basin by ADEQ and Prescott Creeks Association staff. 

2.       Identify projects to pursue funding.  (Annually)  In Progress 

 Comments 

 The need for additional manure management, green infrastructure, and urban agriculture BMPs in the Miller Creek sub watershed was identified as 

part of the WIP update. City of Prescott’s Rodeo Grounds project, identified as a high priority in the initial Granite Creek WIP, was completed June 30, 

2016.  As part of the Rodeo Grounds project, brochures where available for distributed to participants and spectators of the “World’s Oldest Rodeo” 

events at the end of FY 16 and into FY 17. The brochures described the availability of a Manure Share website developed by the Oak Creek Watershed 

Council, another WQIG grantee. Received 2 Cycle 18 WQIG applications for Granite Creek watershed. Continue to stay engaged with WIC, Prescott 

Creeks, Prescott College, etc. 

3.       Implement at least one project per grant cycle as funding and competitive project scoring allows. (See NPS Annual 

Report) 

 In Progress 

 Comments 

 Prescott Rodeo Grounds project was completed in FY16. Slaughterhouse Gulch erosion control project awarded to Prescott Creeks on Prescott 

Yavapai Tribal Land in Cycle 18. The project is located on the eastern portion of the Upper Granite Watershed located on the Yavapai-Prescott Indian 

Tribe land. 

4.       Reduce nutrient loads to Watson Lake by 5% (baseline = TMDL). (FY19)  In Progress  

 Comments 

 Projects continue to be identified and awarded in the Granite Creek watershed. Effectiveness monitoring began by ADEQ and volunteers (Prescott 

Creeks, Prescott College, and others) in the Granite Creek watershed in September 2016 to aid in the determination of whether we are on track to 
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meet this load reduction goal. Effectiveness monitoring of Whipple Street basin, Prescott Adult Center, Watson-Woods Riparian Corridor, and 

Prescott Rodeo Grounds. 4 sampling events had been collected in FY16. More sampling is required to quantify improvements and is ongoing. 

5.     Set percent reduction goals for E. coli loads to Granite Creek. (FY15)  In Progress 

 Comments 

 The Granite Creek TMDL was approved by EPA in Q4 2016. Load reductions will be calculated based on approved TMDL. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees, other programs as identified 

Strategy ii:  Implement Oak Creek WIP 

  Milestones:   

1.       Complete Implementation of Midgely Bridge project. (FY15)  Complete 

 Comments 

 Implementation and final review of the Midgely Bridge project was completed in July 2014. 

2.       Complete Implementation of Oak Creek Ambassadors project. (FY16)  In Progress 

 Comments 

 The current Oak Creek Ambassadors grant was extended and will expire on August 31, 2016 to allow time to complete match. Water quality samples 

were collected throughout the contract period and were QA/QC'ed by U of A staff. The Ambassadors will be working with the USFS in Fossil Creek 

during FY17. 

3.       Identify projects to pursue funding.  (Annually)  In Progress 

 Comments 

 Cycle 18 had 3 applications in Oak Creek watershed. Due to a highly competitive grant cycle, only the Schnebly Hill erosion control project was 

awarded to the National Forest Fund. The project will reduce sediment and E. coli from the highly recreated Schnebly Hill Rd. ADEQ presented Oak 

Creek Watershed Council with improvements to their grants for Cycle 19 and expect to see improved project applications. 

4.       Implement at least one project per grant cycle as funding and competitive project scoring allows. (See NPS Annual 

Report) 

 In Progress 

 Comments 
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 WQIGs were awarded in the Oak Creek watershed in both Cycle 15 (Settler’s Rest) and Cycle 16 (Oak Creek Ambassadors). The Settlers Rest project 

was completed January 31 2016. Oak Creek Ambassadors project will be competed on August 31, 2016. Cycle 18 awarded an erosion control project 

to the National Forest Fund on Schnebly Hill Rd. 

5.      E. coli loads to Oak Creek are reduced by 15% (baseline = TMDL). (FY19)  In Progress 

 Comments 

 ADEQ is actively supporting implementation projects to reduce bacteria loading in the watershed. Oak Creek has been identified as an effectiveness 

monitoring focus watershed for FY17, at which point the overall impact of projects to date on bacteria loading will be assessed and documented.  

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees, other programs as identified 

Strategy iii:  Implement San Pedro WIP 

  Milestones 
 

1.       Begin implementation of San Pedro WIP projects. (FY15)  Complete 

 Comments 

 WIP project implementation was initiated in the San Pedro in FY15. Future projects funded in this watershed during the current 5-year planning cycle 

will be reported under Milestone #3 of this strategy.  

2.       Identify projects to pursue funding.  (Annually)  In Progress 

 Comments 

 Cycle 18 had 5 WQIG applications in the San Pedro watershed. The increase in applications is due to more ADEQ involvement in the watershed, and 

expanding the eligible area. 

3.       Implement at least one project per grant cycle as funding and competitive project scoring allows. (See NPS Annual 

Report) 

 In Progress 

 Comments 

 ADEQ awarded 4 grants in the San Pedro watershed in Cycle 18. 2 projects were awarded to Borderlands Restoration to do low impact erosion 

control structures in subwatersheds. One project was to a private landowner for fencing, an off water drinker, and grassland restoration. The final 

project was awarded to the Hereford NRCD to construct a water retention structure and grazing management. All four were awarded to new 

grantees. 
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4.     Set reduction goals for E. coli loads to the San Pedro River. (FY15)  In Progress  

 Comments 

 ADEQ has determined that more reach-specific TMDL values should be calculated to better quantify the load reduction needs from the various 

tributary and main stem reaches in the upper watershed. The San Pedro WIP update, which began in FY16 and continues into FY17, will include TMDL 

calculations. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NRCS, NPS grantees, other programs as identified 

Strategy iv:  Implement San Francisco/Blue River WIP 

  Milestones:   

1.       Complete implementation of Clifton Restroom project.  (FY15)  Complete 

 Comments 

 The Clifton Restroom project was completed on 12/31/15 

2.       Complete implementation of San Francisco River Restroom and Menges Ranch projects.  (FY16) Complete 

 Comments 

 The San Francisco River Restroom project was completed on 12/31/15. The Menges Ranch project was discontinued at the request of the grantee 

prior to implementation.    

3.       Identify projects to pursue funding.  (Annually)  In Progress 

 Comments 

 Gila Watershed Partnership submitted a WQIG application for Cycle 18. The Menges Ranch also expressed interest in reapplying for prior grant in an 

upcoming grant cycle. 

4.       Implement at least one project per grant cycle as funding and competitive project scoring allows. (See NPS Annual 

Report) 

 In Progress 

 Comments 

 A Cycle 18 grant was awarded to the Gila Watershed Partnership group to construct low-impact erosion control structures in the uplands of 

subwatersheds to the San Francisco River. 
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5.       E. coli loads to the San Francisco/Blue are reduced by 10% (baseline = 2010 IR data). (FY19)  In Progress 

 Comments 

 ADEQ staff conducted pre-implementation monitoring for two restroom projects in the San Francisco/Blue watershed during FY15. Post-

implementation data was collected in FY16 to determine progress toward meeting the 10% reduction goal. This data along will need to be 

supplemented with samples collected in FY 17.  

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees, other programs as identified 

 

Strategy v:  Implement projects in the Little Colorado River Headwaters Watershed 

  Milestones:   

1.       Using existing Upper Little Colorado River watershed plan, Natural Channel Design planning document and ADEQ 

project evaluations as prioritization tools, implement at least one project per grant cycle as funding and competitive 

project scoring allows. 

(See NPS Annual 

Report) 

 In Progress 

 Comments 

 Cycle 17 was a targeted cycle for the LCR watershed due to the large response of projects for the Cycle 15 grant. Apache NRCD submitted 4 projects 

that were not awarded in Cycle 15. All 4 projects were awarded. 

NPS staff also coordinated with Compliance staff to recommend a high-impact Supplemental Environmental Project (SEP) to mitigate an APP permit 

violation that occurred in the LCR Headwaters watershed. As a result, a road crossing at the base of Coyote Creek that was a significant source of 

sediment to the LCR was repaired during FY15. NPS staff will work with Compliance and the involved parties to calculate resulting load reductions 

during FY17. ADEQ NPS staff visited the road crossing and communicated results with Compliance staff. 

2.     Sediment loading into LCR from the Coyote Creek sub watershed is reduced by 21% (baseline = 2010 IR data). (FY19)  In Progress 

 Comments 

 Effectiveness monitoring for the LCR Headwaters watershed began in spring 2015, and implementation activities are ongoing. Pre-implementation 

load reduction estimates for Cycle 15 projects in the LCR watershed indicate the potential to reduce as much as 20% of the annual sediment loading 

from Coyote Creek. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NRCS, NPS grantees, other programs as identified 
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Strategy vi:  Implement Santa Cruz River WIP  

  Milestones:    

1.       Release funding opportunity upon completion of watershed plan. (FY18)  Not 

Applicable 

 Comments 

 The development of the Santa Cruz River Clean Water plan is underway. ADEQ is on track to release a funding opportunity for this watershed in FY18.  

2.       Implement at least one project in support of the Santa Cruz watershed plan.*  (FY19)  Not 

Applicable 

 Comments 

 The development of the Santa Cruz River Clean Water plan is underway. ADEQ is on track to begin implementing plan-supported projects in this 

watershed by FY19. 

*Note: Implementation in this watershed may begin prior to plan completion as "straight to implementation" projects are identified.   

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, OBEP, NPS grantees, other programs as identified 

 Strategy vii:  Implement portions of the Boulder Creek TMDL Implementation Plan pertaining to the lower tailings pile at the former Hillside Mine site. 

  

 

Milestones   

1.       MOU between ADEQ, ASLD, and ADOA/State Risk detailing long-term commitments to the Hillside project is 

finalized.  

(FY15)  Complete 

 Comments 

 ISA was completed at the beginning of FY15.  

2.       Implementation planning for project is completed and agreed upon by all involved parties.  (FY15)  In Progress 

 Comments 

 Road corridor was finalized and cultural/biological resource surveys were completed. Construction plans developed and engineering review initiated. 

Extension of grant from EPA. Project must be completed by June 30, 2017. 

3.       Project implementation complete.  (FY16) In Progress 
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 Comments 

 Current project scheduling anticipates implementation, and funding requires, to be completed in FY17. 

4.       Total zinc loads to Boulder Creek are reduced by 25%.  (FY18)  In Progress 

 Comments 

 Monitoring is ongoing by ADEQ. BLM has contracted NAU to complete effectiveness monitoring on the upper pile, ADEQ is working closely to ensure 

quality data. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, ASLD, ADOA/State Risk, other partners as identified 
 

 Strategy viii:  Implement projects in the Tonto/Christopher Creek watershed  

  Milestones 
 

1.     Implement at least one project per grant cycle as funding and competitive project scoring allows. (See NPS Annual 

Report) 

 Not Initiated 

  Comments 

  Tonto Creek was not identified as a targeted watershed for FY16 funding cycles due to the lack of a developed implementation plan.  

  2.       Document progress toward achieving required NPS load reductions to meet water quality standards.  (FY15)  In Progress 

  
 

Comments 

  A delist report for Tonto Creek/nitrogen was finalized in FY16 and was included in the 2016 assessment.  

  Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, USFS, NPS Grantees, other partners as identified 

Objective b:  Ensure that WQIG funding is invested in the projects that are most likely to provide long-term load reductions to achieve watershed-wide improvements. 

Strategy i: Require that implementation grant proposals demonstrate: 

 Connection to an approved watershed-based plan 

 The estimated pollutant load reductions and how they relate to the reductions needed to meet water quality standards (if established in an approved plan) 

 That the applicant has sufficient resources, technical skills, and commitments to implement the project and provide for long-term maintenance 

 How education and outreach components will encourage water quality improvements, behavior changes, and citizen involvement 
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 How project success will be measured in both the short and long term 

  Milestones   

1.       Revise grant materials to account for NPS guideline changes.  (FY15; as needed)  Complete/ In 

Progress 

 Comments 

 Revised scoring tool to better align with application to make scoring more streamlined. 

2.       Conduct training on monitoring plan development.  (FY15, 16)  In Progress 

 Comments 

 Developed Abbreviated Monitoring Plan (AMP) template for grantees and collaborated with individual grantees to complete AMPs for all current and 

newly awarded projects. Staff are coordinating and working proactively with grantees on the development of these AMPs. 

3.       Provide technical assistance to applicants for the development and implementation of projects.  (Annually)  In Progress 

 Comments 

 Staff provided ongoing technical assistance for current and potential WQIG projects in the form of BMP selection and design recommendations, 

training on visual and quantitative monitoring, budget and report assistance, and addressing general technical questions as they arose. 

4.     Plan, market, and oversee WQIG funding opportunities. (Annually)  In Progress 

 Comments 

 WQIG cycles 17 and 18 were completed during FY16.  

Responsible Parties: Grants & Outreach Unit, NPS grantees (e.g. University of Arizona), TMDL & Assessments Program 

Strategy ii:  Oversee WQIG projects and contracts to ensure that deliverables and timelines are met, and that anticipated outcomes are achieved.  

  Milestones   

1.      Review projects at least quarterly to ensure that timelines and deliverables are on track. Work with grantees and 

subgrantees as necessary to resolve issues as they arise and schedule site visits. 

(Annually)  In Progress 

 Comments 
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 Project management staff worked on a total of 27 WQIG projects during FY16. Projects success was reviewed at least quarterly for all projects. Site 

visits were conducted for all on-the-ground projects. Projects initially awarded during FY16 are listed in Appendix B. 

2.      Review, approve, and process reimbursement requests.  (Annually)  In Progress 

 Comments 

 Staff reviewed reports and reimbursement requests for 15 projects over the course of FY16, totaling $2,756,957.95 in WQIG funds. 

3.       Conduct project close-out site visits to ensure that all work was completed and long-term management plans are in 

place.  

(Annually)  In Progress 

 Comments 

 All on-the-ground WQIG projects that closed in FY16 received close-out site visits to confirm satisfactory project completion.  

Responsible Parties: Grants & Outreach Unit 

Objective c:  Implement projects to protect healthy surface and groundwater resources  

Strategy i: Utilize prioritization scheme identified in Strategy 1.b.ii to rank waters for protection projects and implement protection projects.  

  Milestones:   

1.       Release funding opportunity for protection projects.  (FY17) In Progress 

 Comments 

 ADEQ began drafting protection funding criteria in FY15. A final draft was shared with EPA for comment and feedback in Q4 2016. A protection funding 

opportunity will be made available pending EPA approval. 

2.       Receive and award applications for protection projects. (FY17)  Not 

Applicable 

 Comments 

 No activity on this task was planned or completed for FY16.  

3.       No water bodies or reaches in protection-prioritized waters are moved to the 303(d) list for the 2018 assessment. (FY18)  Not 

Applicable 
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Comments 

 No activity on this task was planned or completed for FY16. 

Responsible Parties: Grants & Outreach Program, other programs as identified for technical support purposes 

GOAL #3: COORDINATE EFFORTS OF VARIOUS PROGRAMS WITHIN ADEQ WITH OTHER AGENCIES AND PARTNERS TO PREVENT AND REDUCE NPS POLLUTION IMPACTS 
TO SURFACE AND GROUNDWATER.   

Objective a: Utilize legal authorities to reduce NPS contributions to surface and groundwater. 

Strategy i: Coordinate with internal Groundwater, Compliance, Source Water Protection and 401 programs and with delegated county authorities to ensure that 

permit reviews and inspections take potential nonpoint source contributions to surface water impairments into account, and to identify potential nonpoint source 

threats to drinking water sources. 

  Milestones:   

1.       Update Groundwater, Compliance, Source Water Protection, and 401 Certification programs and delegated 

authorities on changes to NPS targeted watersheds.   

(Annually/as 

needed) 

 In Progress 

 Comments 

 There were no changes to the NPS targeted watersheds during FY16. However,  the Groundwater/Permits, Compliance, Source Water Protection and 

401 cert programs stayed coordinated with the overall NPS program in the following ways: 

 Groundwater/Permits:  

o Active participation in the Middle Gila TMDL process, including permit limit calculations, stakeholder outreach, and document 

reviews.  

o Active participation in Granite Creek and Watson Lake TMDLs 

o Technical review of WQIG applications 

 Compliance: 

o Tracking progress of Supplementary Environmental Projects (SEP) in the LCR targeted watershed (Coyote Creek) 

o Working with private middle pile owner at the Hillside Mine site in the Boulder Creek targeted watershed.  

o WPU staff responded to complaint of possible sewage flowing in small unnamed tributary. Collected samples, shared results with 

Compliance, Permitting, and external entities. 

 Source Water: 

o Joint participation with the Watershed Protection Unit in ACWA/Groundwater Protection Council webinar series  

o Participation in Protection Criteria development 
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2.    Evaluate potential for agricultural use pesticide active ingredients to reach/impact groundwater. (Annually)  In Progress 

 Comments 

 Reviewed and approved 30 active ingredients, 11 of which were biopesticides or geopesticide waivers.  Of the 30 approved active ingredients, three of 

the active ingredients were placed on the draft 2016 Groundwater Protection List (GWPL) and one additional active ingredient will be placed on the 

draft 2017 GWPL, since it was approved in the first quarter 2016. 

 Presented an update on the state of the program to the Western Plant Health Association (WPHA) on April 28, 2016. 

3.    Publish the annual Groundwater Protection List (GWPL). (Annually)  In Progress 

 Comments 

 The draft 2016 Groundwater Protection List was published in the Arizona Administrative Register on May 20, 2016 for public comment.  No comments 

were received. 

2.    Conduct inspections of biosolids facilities to ensure that disposal and/or surface applications are not impacting 

surface/groundwater quality. 

(Annually)  In Progress 

 Comments 

 12 biosolids facilities were inspected in FY16: 

 Wastewater treatment plants that land apply or surface dispose biosolids: 5 

 Large commercial applicators: 5 

 Small commercial applicators: 2 

Responsible Parties:  APP Program, Groundwater Program, Source Water Protection Program, 401 Certification Program, Community Liaisons/other agency 

outreach staff 

Strategy ii: Coordinate with state and federal partners to ensure that grazing permits and resource management plans, specifically in targeted watersheds, 

appropriately consider water quality concerns.   

  Milestones:   

1.       ADEQ is included in the development and review of Coordinated Resource Management Plans in priority 

watersheds. 

(FY16)  In Progress 

 Comments 



Arizona’s Nonpoint Source Management Plan FY16 Annual Report 

 ADEQ participated in CRM meetings during FY16 but did not make measurable progress toward this goal. ADEQ will continue to be involved in CRM 

meetings and participate in the review of CRM plans. 

Responsible Parties: Grants & Outreach Program, CRM Partners (including NRCS and ASLD), TMDL & Assessments Program 

Objective b: Encourage public involvement in locally-driven efforts to improve and protect water quality. 

Strategy i: Provide technical assistance, education, and training to empower watershed partners to develop and implement projects supported by watershed plans  

  Milestones:    

1.       Provide education and training opportunities on water quality topics of concern to watershed partners.  (As requested)  In Progress 

 Comments 

 Staff participated heavily with stakeholders in the Rainbow Lake, Granite Creek, Oak Creek, San Pedro, and Santa Cruz watersheds in FY16. A total of 

16 (11 SCR, 3 GC, 2 GWP, 18 in Rainbow Lake) volunteers were trained by ADEQ across the state to collect data in support of watershed planning 

projects. Staff also participated in outreach events and delivered presentations for the Arizona Riparian Council, NAU, Coconino Plateau Water 

Advisory Council, Resource Conservation Districts (Hereford and San Pedro RCDs), and multiple landowners and managers in the San Pedro and Little 

Colorado River targeted watersheds. Ron Tiller provided training to BLM on vegetation monitoring techniques. U of A staff trained a total of 474 

people across Arizona in FY 16 and continue to train volunteers in the targeted watersheds while reaching out to new their presence in targeted 

watersheds while reaching out to watersheds with newly forming engaged citizen groups.   

2.       Conduct workshops in watersheds with completed watershed plans to encourage the implementation of high-

priority projects.  

(Annually)  In Progress 

 Comments 

 Grant workshops were held in Springerville (Little Colorado River Watershed), Clifton (San Francisco watershed), with greater emphasis on web-based 

workshops.  Web-based workshops increased overall attendance and reach with all of the targeted watersheds being represented. 

3.     WQIG FAQ, alternative/match funding resources, and interactive map with links to project information are added to 

website to make program information readily accessible to the public. 

(FY15)  In Progress 

 Comment 

  ADEQ’s Communications office is currently planning and implementing major changes to the overall format and content of the agency website. An 

FAQ has been drafted and will be shared on the new version of the website in FY17. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees (e.g. University of Arizona), Community Liaisons/other agency 

outreach staff, Communications Office, Data Management Program 
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Strategy ii: Develop outreach strategies that identify direct benefits of project implementation beyond water quality improvements to stakeholders. 

  Milestones:    

1.       Coordinate with NRCS to produce outreach materials that highlight soil conservation, range health, and other 

potential secondary benefits of WQIG project implementation.  

(FY15, 16)  In Progress 

 Comment 

 Staff held preliminary discussions with NRCS range conservationists and Agricultural Research Service hydrologists to develop outreach materials 

regarding specific, commonly used BMPs in the upper San Pedro River basin (low tech erosion control structures and brush treatments). 

2.       Applications for WQIG funding are received from all eligible targeted watersheds.  (Annually) In Progress  

 Comment 

 Applications were received from all targeted watersheds in FY16. Cycle 17 targeted the Coyote Creek watershed and Cycle 18 received applications 

from Oak Creek, Granite Creek, San Pedro River, and San Francisco River watersheds. 

3.    Applications for project leveraging Farm Bill funding to improve water quality are received from all NWQI watersheds. (Annually)  In Progress 

 Comment 

 WQIG applications were received from the Coyote Creek and Road Tank NWQI watersheds during FY16. No applications were received from 

Greenbrush Draw or Spring Creek, although some projects in the San Pedro watershed fall right on the border of some of the NWQI watersheds and 

are even given to the same landowner. ADEQ will work with local NRCS and NRCD staff to identify eligible projects in these areas. 

Responsible Parties: Grants & Outreach Program, NRCS 

Strategy iii: Train volunteer monitoring groups to collect credible data that can be used in ADEQ water quality assessments. 

  Milestones:    

1.       Partner with U of A to implement a startup volunteer monitoring support program.  (FY15, 16)  In Progress 

 Comment 

 ADEQ and U of A worked together to establish training protocols and field forms which were put to use in the Santa Cruz, Oak Creek, Rainbow Lake, 

San Francisco/Blue, and Granite Creek watersheds. Equipment to loan to volunteer programs was purchased in FY16. 

2.       Develop training protocols that can be used throughout the state for volunteer monitoring groups.  (FY15)  In Progress 
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 Comment 

 U of A and ADEQ staff worked together to create field forms that can be easily adapted for volunteer groups around the state. Updated volunteer 

registration forms were obtained from ADOA and all volunteers are required to fill them out and submit them to ADEQ prior to participating in 

sampling activities. ADEQ will continue to add to and update volunteer training materials as the program develops, and seeks to create more clearly 

defined standard work for new volunteer groups during FY17. ADEQ funded UA to purchase equipment to loan out to volunteer monitoring groups. 

3.       Hire internal staff to support and oversee volunteer monitoring. * (FY 17)  Not 

Applicable 

 Comment 

 Hiring of a Volunteer Monitoring Coordinator remains a FY17 goal at this time. In the meantime, internal staff are working with U of A to train 

volunteers in targeted watersheds.  

4.       Targeted Watersheds have at least one active volunteer monitoring entity, where feasible. † (FY 17)  In Progress 

 Comment 

 There are active volunteer monitoring activities occurring in the Santa Cruz, San Pedro, Oak Creek, Granite Creek, and San Francisco/Blue River targeted 

watersheds, as well as in the Rainbow Lake watershed. Volunteers in the San Pedro were will be trained during FY16 as part of the development of the 

San Pedro Clean Water Plan. 

5.       Credible external data from priority watersheds is incorporated into the surface water quality database for use in 

future assessment reports. 

(Annually)  In Progress 

 Comment 

 Data was collected by stakeholders in the Granite Creek, Oak Creek, and San Pedro River watersheds during FY16 for inclusion in ADEQ’s water quality 

database. 

*Note: Completion of this milestone is dependent on the availability of funding in future fiscal years.  

†Note: Factors that impact the practicality of volunteer monitoring may include type of monitoring required to track improvements and the proximity of local 

stakeholders to the project/monitoring sites. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees (e.g. University of Arizona), Community Liaisons/other agency 

outreach staff 
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Objective c: Encourage and work with land and resource management agencies, tribal authorities, bordering states and Mexico to identify and mitigate nonpoint 

source pollution impacts in Arizona.  

Strategy i: Continue to strengthen relationships with other agencies, tribes, bordering states, and Mexico to encourage development of effective water quality 

improvement projects and avoid project practices that would contribute to impairment of surface or groundwater quality or degradation of protected watersheds. 

  Milestones:    

1.       Work with NRCS to develop and implement monitoring strategies for existing and new NWQI projects.  (Annually)  In Progress 

 Comments 

 Watershed Protection Unit staff worked with local and state-level NRCS staff to secure information about NWQI project activities and locations for a 

total of 5 NWQI projects during FY16. BMP evaluations were completed on two of these projects, one project awaits environmental clearance before 

proceeding. Post-construction monitoring is planned for the others. Effectiveness monitoring of these NWQI projects was included in the development 

of sampling plans for both the Upper LCR and San Pedro watersheds. 

2.       Memoranda of Understanding with agencies and tribes updated to better support this 5-year strategic plan. This list reflects planned MOU activities as of 

July 2014 and may be updated in the future.  

a.        Update USFS MOU to reflect new NPS program strategies and leverage partnership opportunities. (FY15)  Complete 

 Comments 

 The USFS MOU update was finalized in October 2014. Existing goals outlined in the MOU were determined broad enough to cover NPS planning goals, 

and both parties agreed that specific annual goals were better suited to being determined at the annual MOU meetings.  

b.       Develop MOU with AZG&F to facilitate increased fish tissue and recreation area monitoring. (FY16)  Complete 

 Comments 

 ADEQ and AZG&F staff met to discuss how to best coordinate monitoring activities in 2015. Both agencies determined that in lieu of a formal MOU, a 

coordination meeting would be held annually with informal contact throughout the year.  

c.        Coordinate with ASLD to develop an MOU that facilitates the use of NPS funds to implement projects on State 

Lands. 

(FY19)  Not 

Applicable 

 Comments 

 No activity on this task was planned or completed for FY16. 
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3.       ADEQ participation in coordinate resource planning efforts of federal and state agencies (e.g. planning, federal 

action reviews).  

(Annually)  In Progress 

 Comments 

 The Water Quality Division participated in 47 environmental reviews during FY15. 

4.     Participation in meetings with binational stakeholders regarding issues and remedies to water quality impairments in 

shared watersheds across the US/Mexico border including the targeted Santa Cruz and San Pedro watersheds.  

(Annually)  In Progress 

 Comments 

 Staff continued working on border issues in the Santa Cruz and San Pedro watersheds.  Specific activities are described in detail in the FY16 4th Quarter 

Output Report, submitted to EPA on 9/9/16, under Task 5.5.5 (pg. 123) 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, OBEP, NRCS, USFS, AZG&F, ASLD, WQD Director's Office, APP Program, 

Community Liaisons/other agency outreach staff, Administrative Counsel 

GOAL #4: EVALUATE AND IMPROVE THE EFFECTIVENESS OF THE NPS PROGRAM AND COMMUNICATE SUCCESSES.  

Objective a: Evaluate WQIGs and TMDL implementation activities to determine effectiveness toward achieving water quality standards.  

Strategy i: Conduct effectiveness monitoring and BMP evaluations in watersheds prioritized on ADEQ’s Master Target List (MTL), including NWQI waters.  

  Milestones:    

1.       MTL monitoring and evaluation priorities identified for each fiscal year.  (See Work Plan)  In Progress 

 Comments 

 In FY16 33 MTL waters were monitored and 25 showed improvement; 74% of monitored waters showed improvement. The improved waters included 

18 water pollutant combinations being delisted from the 303(d)-List. Portions of Mulch Gulch and the Gila, Salt, Hassayampa, East Verde and Colorado 

Rivers were delisted. Additional improvements were measured in Boulder and Turkey Creeks. 

2.       Site visits, evaluations, monitoring and/or modeling conducted for projects in work plan identified MTL waters.  (Annually)  In Progress 

 Comments 



Arizona’s Nonpoint Source Management Plan FY16 Annual Report 

 

 Samples were collected from 10 targeted MTL waters including watershed group efforts in the Granite Creek and upper Santa Cruz watersheds. Project 

site visits and/or BMP evaluations were conducted in all targeted watersheds except for Turkey, Tonto, and Christopher creeks, where there are no 

active projects. 

3.       10% of MTL waters monitored on an annual basis show improvements to water quality (50% of all monitored waters 

over 5-year time frame). 

(Annually)  In Progress 

 Comments 

 The strategic planning period that the performance measure covers extends from state FY14 through FY18. Through FY16 59% (24 out of 41) of the 

monitored MTL waters have shown an improvement over baseline WQI calculations 

4.     Coordinate with NRCS to develop a monitoring plan for ADEQ assistance in NWQI watersheds. (FY15)  Complete 

  Comments 

 Sampling and analysis plans have been completed for the LCR Headwaters and San Pedro River watersheds. These include monitoring both CWQ 319 

and NWQI funded projects. These plans may be updated in the future as additional projects from both funding sources are awarded. 

5.     Coordinate with NRCS to conduct effectiveness monitoring in the Coyote Creek watershed and other NWQI 

watersheds as identified in state FY work plans. 

(Annually)  In Progress 

 Comments 

 Watershed Protection Unit staff met with local NRCS staff and contractors in the San Pedro and LCR watersheds throughout FY16 to collaborate on 

Cycle 15 and Cycle 17 projects involving multiple locations and landowners. The partnering of NPS and NWQI projects has been profitable for the 

environment since the partnerships allow funding to be stretched over more project or cover more areas for on-the-ground restoration work. 

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, other programs/monitoring staff as identified 

Strategy ii: Increase staff capacity to recommend, design, and evaluate the effectiveness of BMPs.  

  Milestones: 
 

1.       Provide BMP training to staff.  (Annually)  In Progress 

 Comments 

 Staff participated in the following trainings in FY16 to improve capacity to recommend, design, and evaluate the effectiveness of BMPs: 

 WASP Modeling training Atlanta (July 2015) 
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 AGWA training through U of A (October 2015) 

 ARS Brush Management Workshop (November 2015) 

 Arduino FONA Training (April 2016) 

2.       Hire staff with expertise in BMP design and evaluation.  (FY15)  Complete 

 Comments 

 The Watershed Protection Unit hired a BMP Effectiveness Coordinator, Ron Tiller, in October of 2014.  

3.     Develop updated BMP guidance for WQIG applicants based on effectiveness monitoring.    (FY19) In progress 

 Comments 

 Staff established monitoring protocols for brush treatment and sediment basin BMP evaluations, collected baseline and post-treatment data. 

Subsequent years data will be used to develop BMP guidance since effects on recent treatments are only now starting to manifest themselves. In the 

interim, staff are working with retired NRCS staffer to develop guidance for evaluating site potential for brush treatment BMPs.   

Responsible Parties: Grants & Outreach Program, TMDL & Assessments Program, NPS grantees, other contractors as identified 

Objective b: Document and communicate program successes and lessons learned.  

Strategy i: Report to EPA and the public on NPS program success 

  Milestones:   

1.       Report annually on NPS 5-year Plan progress.  (Annually) In Progress 

 Comments 

 The FY15 Nonpoint Source Annual Report was submitted to EPA in November 2015.  

2.       Report on state fiscal year work plan progress.  (Semi-annually)  In Progress 

 Comments 

 The FY14 Final Output Report was submitted to EPA in August 2014. The FY15 Midyear Workplan Report was submitted in February 2015. The FY15 4th 

Quarter Final Output Report has been submitted to EPA as of the writing of this document (August 2015) and is a deliverable of the FY16 workplan.  
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3.       Develop success stories to document de-listings (WQ-10) as well as documentation of interim progress toward 

restoration (SP-12) in accordance with EPA requirements. (Minimum 2 stories and/or documentations of progress per 

year). In addition, progress summaries for non WQ-10 or SP-12 watersheds may be identified on an annual basis.  

(See Work Plan)  In Progress 

 Comments 

 EPA reviewed documentation for Mule Gulch and the Middle Gilas. Success storied will be completed in FY17. The revised Pinto SP-12 was submitted to 

EPA in FY16. EPA completed a storybuilder but are awaiting more data points and will be completed in FY17. ADEQ submitted documentation for Tonto 

and Boulder Creek. Tonto success story will be developed once delist is approved (FY17) and Boulder Creek is waiting for Hillside to finalize - success 

story planned for FY18. 

4.       Report to EPA on effectiveness of NWQI implementation activities. (Annually/as requ. 

by EPA) 

Not 

applicable 

  Comments 

 No NWQI effectiveness reporting was due during FY16.  

5.       Report mandated elements for all projects in GRTS, including load reduction estimates as applicable. (Annually) In Progress 

  Comments 

 GRTS load allocations and mandated elements were updated prior to the February 2015 deadline.  

Responsible Parties: Grants & Outreach Unit Program, TMDL & Assessments Program, NRCS, other programs as identified 

Objective c: Update NPS Plan as needed  

Strategy i: Update plan as needed to reflect shifting priorities as they occur over the current planning horizon and to re-frame goals for the next 5-year planning 

horizon. 

  Milestones:    

1.       NPS Plan is evaluated for update needs.  (Annually)  In Progress 

 Comments 

 No major updates to the plan occurred during FY16. 
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2.       Updates, if required, are submitted to EPA and a review and approval schedule is established.  (As needed)  Not 

applicable 

 Comments 

 No major updates to the plan occurred during FY16.  

3.       Initial FY20-25 5-year NPS Plan draft plan submitted to EPA.  (FY18)  Not 

applicable 

 Comments 

 No activity was planned or occurred during FY16.  

4.       FY20-25 5-year NPS Plan approved by EPA.  (FY19)  Not 

applicable 

 Comments 

 No activity was planned or occurred during FY16. 

Responsible Parties: Grants & Outreach Program, other programs as identified, EPA Region 9 
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Appendix A: Master Target List  

The Master Target List consists of 108 waterbody/pollutant combinations. Listings marked with strikethrough text have 

been delisted as of 12/1/16. 

 Name Impairment Description 

1 Colorado River Selenium Lake Powell- Paria River 

2 Boulder Creek Arsenic Wilder Creek - Butte Creek 

3 Boulder Creek Copper  Wilder Creek - Butte Creek 

4 Boulder Creek Zinc Wilder Creek - Butte Creek 

5 Boulder Creek Beryllium Wilder Creek - Butte Creek 

6 Boulder Creek Manganese Wilder Creek - Butte Creek 

7 Boulder Creek low pH Wilder Creek - Butte Creek 

8 Boulder Creek  Arsenic Butte Creek- Copper Creek  

9 Coyote Creek   New Mexico Border - LCR 

10 Little Colorado River Turbidity Nutrioso Creek - Carnero Creek 

11 Little Colorado River Turbidity Water Canyon - Nutrioso Creek 

12 Little Colorado River Turbidity West Fork LCR - Water Canyon 

13 Little Colorado River Turbidity Coyote Creek - Lyman Lake 

14 Rainbow Lake Low DO   

15 Rainbow Lake high pH   

16 Rainbow Lake Nutrients   

17 Big Bug Creek Suspected Metals Eugene Gulch- Agua Fria River 

18 Painted Rock Barrow Pit Pesticides   

19 Painted Rock Reservoir Pesticides   

20 Gila River Pesticides Gillespie Dam - Rainbow Wash 

21 Gila River Pesticides Sand Tank - Painted Rock Reservoir 

22 Gila River Pesticides Rainbow Wash - Sand Tank 

23 Gila River Pesticides Salt River - Agua Fria River 

24 Gila River Pesticides Agua Fria River - Waterman Wash 

25 Gila River Pesticides Centennial Wash - Gillespie Dam 

26 Gila River Selenium Centennial Wash - Gillespie Dam 

27 Gila River Boron Centennial Wash - Gillespie Dam 

28 Gila River Pesticides Hassaympa River - Centennial Wash 

29 Gila River Pesticides Waterman Wash - Hassayampa River 

30 Hassayampa River Pesticides Buckeye Canal - Gila River 

31 Salt River Pesticides 23rd Ave WWTP - Gila River 

32 Turkey Creek Copper Tributary 341928/1122128 - Poland Creek 

33 Turkey Creek Lead Tributary 341928/1122128 - Poland Creek 

34 Alum Gulch Cadmium Headwaters - 312820 / 1104351 

35 Alum Gulch Copper Headwaters - 312820 / 1104351 

36 Alum Gulch Low pH Headwaters - 312820 / 1104351 

37 Alum Gulch Zinc Headwaters - 312820 / 1104351 

38 Alum Gulch Cadmium 312917/1104425 - Sonoita Creek 

39 Alum Gulch Copper 312917/1104425 - Sonoita Creek 

40 Alum Gulch Low pH 312917/1104425 - Sonoita Creek 
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41 Alum Gulch Zinc 312917/1104425 - Sonoita Creek 

42 Alum Gulch Cadmium 312820/1104351 - 312917/1104425 

43 Alum Gulch Copper 312820/1104351 - 312917/1104425 

44 Alum Gulch Low pH 312820/1104351 - 312917/1104425 

45 Alum Gulch Zinc 312820/1104351 - 312917/1104425 

46 Humboldt Canyon Cadmium Headwaters - Alum Gulch 

47 Humboldt Canyon Copper Headwaters - Alum Gulch 

48 Humboldt Canyon Low pH Headwaters - Alum Gulch 

49 Humboldt Canyon Zinc Headwaters - Alum Gulch 

50 Pena Blanca Lake Mercury   

51 Potrero Creek Chlorine Interstate 19 - Santa Cruz River 

52 Potrero Creek Low dissolved oxygen Interstate 19 - Santa Cruz River 

53 Potrero Creek E. coli Interstate 19 - Santa Cruz River 

54 Santa Cruz River Ammonia 
Roger Road WWTP outfall - Intermittent 
Reach 

55 Santa Cruz River Copper (dissolved) HUC 15050303 Boundary - Baum 

56 Santa Cruz River Ammonia Josephine Canyon - Tubac Bridge 

57 Santa Cruz River E. coli Josephine Canyon - Tubac Bridge 

58 Santa Cruz River Ammonia Canada del Oro - HUC 15050303 

59 Santa Cruz River Chlorine Nogales WWTP - Josephine Canyon 

60 Santa Cruz River Ammonia Nogales WWTP - Josephine Canyon 

61 Santa Cruz River E. coli Nogales WWTP - Josephine Canyon 

62 Mule Gulch Copper (dissolved) Lavender Pit - Bisbee WWTP discharge 

63 Mule Gulch low pH Lavender Pit - Bisbee WWTP discharge 

64 Mule Gulch Copper (dissolved) Headwaters - Lavender Pit 

65 Mule Gulch Copper (dissolved) Bisbee WWTP Discharge - Highway 80 bridge 

66 Mule Gulch Cadmium (dissolved) Bisbee WWTP Discharge - Highway 80 bridge 

67 Mule Gulch Zinc (dissolved) Bisbee WWTP Discharge - Highway 80 bridge 

68 Mule Gulch Low pH Bisbee WWTP Discharge - Highway 80 bridge 

69 Brewery Gulch Copper (dissolved) Headwaters to Mule Gulch 

70 San Pedro River E. coli Babocomari River - Dragoon Wash 

71 Christopher Creek Phosphorus Headwaters - Tonto Creek 

72 Christopher Creek E. coli  Headwaters - Tonto Creek 

73 Christopher Creek Nitrogen Headwaters - Tonto Creek 

74 Five Point Mountain Tributary Copper (dissolved) Headwaters To Pinto Creek 

75 Gibson Mine Tributary Copper (dissolved) Headwaters To Pinto Creek 

76 Pinto Creek Copper (dissolved) West Fork Pinto Creek - Roosevelt Lake 

77 Pinto Creek Copper (dissolved) Headwaters - Tributary at 331927/1105456 

78 Pinto Creek Copper (dissolved) 
Trib at 331927/1105456 - West Fork Pinto 
Creek 

79 Tonto Creek Low dissolved oxygen Headwaters - Tributary at 34180/1110414 

80 Tonto Creek Nutrients Headwaters - Tributary at 34180/1110414 

81 Tonto Creek E. coli Headwaters - Tributary at 34180/1110414 

82 Tonto Creek Nutrients Tributary at 341810/1110414 - Haigler Creek 

83 Tonto Creek E. coli Tributary at 341810/1110414 - Haigler Creek 

84 Blue River E. coli Strayhorse Creek - San Francisco River 
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85 Gila River E. coli Skully Creek - San Francisco River 

86 Gila River E. coli Apache Creek - Skully Creek 

87 Gila River E. coli New Mexico border - Bitter Creek 

88 Gila River SSC New Mexico border - Bitter Creek 

89 Gila River E. coli Bonita Creek - Yuma Wash 

90 Gila River SSC Bonita Creek - Yuma Wash 

91 Gila River Lead (total) Bonita Creek - Yuma Wash 

92 San Francisco River E. coli Limestone Gulch - Gila River 

93 San Francisco River E. coli Blue River - Limestone Gulch 

94 East Verde Boron American Gulch- Verde River 

95 Granite Creek 
Low dissolved oxygen and 
E. coli Headwaters - YPIT boundary 

96 Granite Creek E. coli YPIT to Watson Lake 

97 Miller Creek E. coli Headwaters to Granite Creek 

98 Butte Creek  E. coli Headwaters to Miller Creek 

99 Manzanita Creek E. coli Headwaters to Granite Creek 

100 Oak Creek E. coli 
West Fork Oak Creek - Trib at 
345709/1114513 

101 Oak Creek E. coli Headwaters - W. Fork Oak Creek 

102 Oak Creek E. coli Slide Rock SP - Dry Creek 

103 Oak Creek E. coli Trib at 345709/1114513 - Slide Rock SP 

104 Oak Creek E. coli Dry Creek - Spring Creek 

105 Spring Creek E. coli Coffee Creek - Oak Creek 

106 Watson Lake Nitrogen   

107 Watson Lake Low dissolved oxygen   

108 Watson Lake High pH   
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Appendix B: WQIG Projects Awarded in FY16 

Watershed WQIG# Project Title Grantee NPS Funded 

Amount 

Project Start 

Date 

Little 

Colorado  

17-001 Apache NRCD Little Colorado 

River Improvement Projects  

Apache Natural Resource 

Conservation District 

(ANRCD) 

$195,851.00 4/7/2016 

San Pedro  18-001 Horseshoe Draw Flood and 

Erosion Control to Reduce 

Sediment and E.coli 

Transport to the San Pedro 

River 

Hereford Natural Resource 

District  

$993,880.00 6/29/2016 

Upper Gila  18-002 San Francisco and Blue 

Rivers E. coli Reduction 

Gila Watershed 

Partnership  

$193,292.00 6/10/2016 

Verde   18-003 Slaughterhouse Gulch 

Channel Restoration and 

Water Quality Improvements  

Prescott Creeks 

Preservation Association  

$374,394.30 6/23/2016 

San Pedro  18-004 Sheet Erosion and E. coli 

Mitigation on Sands Ranch, 

San Pedro River Uplands  

Borderlands Restoration  $130,500.00 6/13/2016 

Verde   18-005 Oak Creek Erosion Control- 

Schnebly Hill Road  

National Forest 

Foundation  

$50,000.00  6/10/2016 

San Pedro  18-006 Erosion Control, Sediment 

Retention and Riparian 

Restoration in the 

Babocomari River 

Watershed  

Borderlands Restoration  $117,291.00 6/13/2016 

San Pedro 18-007  Running N Bar Ranch  Running N Bar  $60,291.54 6/29/2016 

                      TOTAL Awarded in FY16:   $2,115,499.84 

  

 


